

1 BILL NO. S-86-12-29

2 SPECIAL ORDINANCE NO. S-10-87

3 AN ORDINANCE approving Change Order
4 No. 1 and Final for Wheatridge
5 Addition, Sec. 1, Res. #180-86,
6 with Weikel Line Co., Inc., in
connection with the Board of Public
Works and Safety of the City of
Fort Wayne, Indiana.


7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 and Final for Wheat-
10 ridge Addition, Sec. 1, Res. #180-86, with Weikel Line Co., Inc.,
11 in connection with the Board of Public Works and Safety, for:


12 this Change Order is necessary
13 due to an increase of three lights
14 that were mandated to meet field
15 conditions and sound engineering
16 practices. Due to the rerouting
of pole lines because of pre-existing
field conditions boring or pushing
under trees and drives, a substantial
amount was saved;

17 involving a net decrease of One Thousand Eight Hundred Eighty-Six
18 and 40/100 Dollars (\$1,886.40), all as more particularly set
19 forth in the specifications, and which is on file with the Office
20 of the Board of Public Works and Safety and is by reference incor-
21 porated herein, made a part hereof, and is hereby in all things
22 ratified, confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force
24 and effect from and after its passage and any and all necessary
25 approval by the Mayor.

26
27 
28 Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31 
32 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City Public (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E.

DATE: 12-23-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Stier, and duly adopted, placed on its
passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	_____	_____	_____	<u>✓</u>	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 1-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-10-87
on the 13th day of January, 1987.

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 14th day of January, 1987,
at the hour of 11:30 o'clock A. .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of January,
1987, at the hour of 10⁰⁰ o'clock A. .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 & Final
Project No. _____
Name of Project Wheatridge Addition Sec. 1

Resolution No. 180-86
Board Order No. _____
Date November 24, 1986

To: Weikel Line Co., Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		Items 1 & 2		0.00	480.00
		Items 3, 4, & 5		2,366.40	0.00
Total Decrease				2,366.40	0.00
Total Increase				0.00	480.00
Net (Decrease) (Increase) Contract Price				1,886.40	0.00

The sum of \$ 1,886.40 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>26,726.15</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>0.00</u>
New Contract Price Including This Change Order	\$ <u>24,839.75</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Ralph C. Fortueller (Chief Engineer) Date November 24, 1986

Accepted by: [Signature] (Contractor) Date 11-24-86

Approved by: [Signature] (City Engineer) Date _____

Approved by: [Signature] (Owner) Date 12-11-86

[Signature]

Attested by: Aileen V. Gochman (Clerk) Date 12-11-86

Change Order No. 1 & Final

Resolution No. 180-86

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: An increase of three lights were mandated to meet field conditions and sound engineering practices. Due to rerouting of pole lines because of pre-existing field conditions boring or pushing under trees and drives, a substantial amount was saved.


2. Will proposed change alter size of the project? Yes XX No _____

If yes, explain

A decrease of contract price

3. Affect on operation and maintenance cost of this project:

Increase energy costs by a total of 300 watts per hour of chargeable burn time.



Engineer

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	3 EA	Install 16' Blk Alum Pole 4' Deep w/Pole	Set 100.00	0.00	300.00
2	3 EA	Install TC 100R Luminaire & Lamp	60.00	0.00	180.00
3	300 LFT	Trench in Earth	.90	270.00	0.00
4	394 LFT	Bore or Push 1½" Tubing under			
		Street, Drives, Tress; Etc...	4.50	1,773.00	0.00
5	630 LFT	Install 2/C#6 AWG Wire in Trench or Conduit	.35	220.50	0.00
6	294	Fine Grading, Seeding and Mulch	.35	102.90	0.00
Total Decrease				2,366.40	0.00
Total Increase				0.00	480.00
Net (Decrease) (Increase)				1,886.40	0.00
Contract Price					

TITLE OF ORDINANCE Change Order #1 for Wheatridge Addition, Sec. 1, Res. 180-86DEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 and Final for Wheatridge Addition, Sec. 1, Res.

180-86, is necessary due to an increase of three lights that were mandated to meet field conditions and sound engineering practices. Due to the rerouting of pole lines because of pre-existing field conditions boring or pushing under trees and drives, a substantial amount was saved. Weikel Line Co, Inc. is the Contractor.

EFFECT OF PASSAGE increase energy costs by a total of 300 watts per hour of chargeable burn time.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$1,886.40

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-12-29

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order
No. 1 and Final for Wheatridge Addition, Sec. 1, Res. #180-86, with
Weikel Line Co., Inc., in connection with the Board of Public Works and
Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
~~(RESOLUTION)~~

YES

NO

Charles B. Redd CHARLES B. REDD
CHAIRMAN

Paul M. Burns PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 1-13-87

SANDRA E. KENNEDY
CITY CLERK